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EPA Region 6 Records Ctr. 

r)ate: Nbvemlser 7, 1994 304859 
From: Karla Auker, OSC, U.S. EPA, Region V EERB, 

Westlfjke, Oh (ERU/RBGV) 

To: D. Dietrich-Attn: E.Watkins, USEPA, OSWER, Wash.DC (BY FAX) 
R. Ka]:l, USEPA, EERB, Chicago, IL (KARL.R) 
R. Poî Aers, USEPA, EERB, RS-1, C5rosse He, MI. . . (ERU/REJ3V) 
B. Wester, ORC, Chicago, IL (BY FAX) 
L. Beasley, USEPA, ESS. HSE-5J, Chicago, IL (BY FAX) 
R. Bonner, OEPA-EERD, Golunibus, OH (BY FAX) 
S. Yaljaile, OEPA, CDO, Columbus, OH (BY FAX) 
T. Yersavich, OEPA PIC, Columbus, OH (614) 645-2737 
Lt. R. C3uay, Golunibus Fire Dept, Columbus,OH(614) 645-6637 
Qrdr. J.Dean, Columbus Police Dept, Golunibus,OH. (BY MAIL) 
Duty Officer, NRC, Washington, D.C (BY FAX) 

S!uk)ject: Pol].ution Report for the Removal Action at the Golunibus Auto Parts 
site, Ctolumbus, Franklin Cbunty, Ohio. 

POLREP ID. 3 

I I . BACKGRaiND: 
Site No: XR 
Deliver^' Order No: 5001-05-638 
Response; Authority: CERCLA 
CERCLA Incident Category: Removal Funded 
NPL Stat:us: None 

Start Date: 09-29-94 

III. RESPONSE INFORMATION: 

A.. Situation 

o The Golunibus Auto Parts site consists of approximately 32 acres of 
land containing several large buildings which formerly housed 
nanufacturing and office activities until the facility closed in 
1989. CJurrent site ownership is uncertain at this tiire. 

o On June 27, 1994, U.S. EPA conducted a site assessment and 
clocumented the presence of abandoned drums containing corrosive 
and petroleum wastestreams. Drums were deteriorated, leaking, an(i 
unsecured. In addition, a number of cpen pits, containing 
petroleum based wastes were also encountered at the site, along 
Vidth several UST's and an AST, which also contained wastes. 

B. Actions Taken 

o Cctober 31, 1994 - TVo additional roll-off boxes arrive on-site. 
ERCS continue to punp out pits in Building IA and put debris into 
roll-off boxes 3 and 4. ERCS and TAT locate remaining drums 
cin-site and stage. Perimeter fence repair conpleted. Reporter 
from local newspaper on-site. 
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Itoveniber 1, 1994 - ERCS continue to punp out liquids from pits and 
scrape debris from floors in Buildings 1 and IA. Metropolitan 
lihvironmental punps out contents of UST's 4 and 5. TAT collects 
one monitoring well sanple and five solid sanples from various 
locations on-site. Reporters from local TV stations on-site. 
Monitoring well located between pits 4 and 5 contains oily product 
on top of water column. Local resident and former enployee 
C3n-site to identify locations of potentially buried drums. 
November 2, 1994 - Metropolitan Environmental puirps out contents 
of pits 4 and 5. Roll-off box #6 is delivered to site by Buffalo 
I\iels. TAT initiates hazard categorization testing of sanples. 
liRCS uncover UST's and continue to scrape floor and pits of 
Buildings 1 and IA. TAT conpletes collection of 10 soil sanples 
from area previously identified as containing elevated lead 

levels. Sanples submitted for lab analysis. 
November 3, 1994 - ERCS remove UST's 1, 2, 3, and 4. Metropolitan 
Environmental retums to site to continue punping pits 4 and 5. 
ER.CS initiates punping of pits in Building 2 and continue clean;Lng 
floors and pits in Buildings 1 and IA. Barbed wire repaired on 
p)eritneter fencing. 
Nbveniber 4, 1994 - TAT conpletes hazard categorization of sanples. 
Metropolitan Environmental retums to site to punp additional 
liquids from pits 4 and 5. PCB-containing capacitors removed froTi 
tjuildings and staged in drums. Frac tank mobed to site to provide 
cidditional liquid storage capacity as bulking pool is full. Waste 
fiuel oil UST located in Building IA. 

C. Next Step)S 

o Inventory and characterize abandoned wastes. Establish 
wastestreams for disposal, 

o Repackage wastes for disposal, 
o Decontaminate UST's and dispose, 
o Investigate buried drums. 

D. Key Issues 

o ISbne 

IV. OOST INFORMATION 
Estimate through Nbveniber 3, 1994 

BUDGETED TOTAL TO DATE REMAINING 
ERCS $700,000 $147,990 $552,010 
TAT $ 32,000 $ 30,827 $ 1,173 
EPA DIRECT $33,815 $ 4,210 $29,605 
EPA :[NDIRECT $ 72,025 $ 8,967 $ 63,058 

$837,840 $191,994 $645,846 


